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COkRES CONTROL 
INCOMING LTR NO 

DUE 
DATE 

Department of Energy 

ROCKY FUTS UFFKX 

ACTION 

Mr M m n  Hestmark 
U S Environmental Protecuon Agency Region Vm 
AlTN Rocky Fbts Project Manager 8HWM RI 
999 18th S w t  Swte 500 8WM-C 
Denver Colorado 80202 2405 

Mr Joe Scheffeh Umt Leader 
Hazardous Waste Control Program 
Colorado Department of Pubhc Health and Environment 
4300 Cherry Creek Dnve South 
Denver Colorado 80222 1530 

Gentlemen 
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Reviewed for Addressee 
Corres Control RFP 

Ret Lt # 

DOE ORDER # 3YM I 

Your letter dated February 25 1994 gave schedule extensions for some Interagency Agreement 
(IAG) mlestones but not all of the Operable Umt No 1 (881 &Bide OU1) mrlestones Your 
schedule extensions were for the following IAG Table 6 mlestones Correcuve Measures 
StudyEeasibihty Study (CMS/FS) Proposed Plan (FT) PP Responsiveness Summary and the 
Corrective Amon Decisioflecord of Decfiion 
requesung formal approval of the rmlestone dates shown below The good cause for the 
request IS per Paragraph 222 (D) 
of an extension in regard to another umetable and deadline or schedule 
represent the same durations as already approved 

As per Part 42 Extensions of the IAG we are 

A delay caused, or which is hkely to be caused by the grant 
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The proposed dates 

Current IAG Proposed IAG 
Milestone Milestone 

Correcuve DesigdRemedial Design Nov 1 1994 Dec 21 1995 
(CD/RD) Work Plan 

CDmD Draft Title LI Design July 5 1995 Aug 23 1996 

CD/RD Final Title II Design Oct 3 1995 Nov 21 1996 

Begm Comcuve/Remedial Acuon (a) May 7 1996 June 26 1997 
Actlon 

Complete CAI Construcuon Nov 4 1997 Dec 24 1998 

Submt Perfomance Assessment Report Feb 10 1998 Apnll 1999 

As you know the preferred alternative &cussed in the Draft CMS/FS 1s to dlsconunue 
collecoon of water under the existmg Intenm MeasudIntenm Remedal Action and monitor If 
this altematlve becomes the final remedy the above rmlestones may not be necessary 



M HestmarkBJ Schieffehn 2 
94-DOE 09474 

If you have any quesuons please direct them to Scott Grace at 966 7199 

Sincerely 
1 

StevenW Slaten 
LAG Project Coodmator 
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A Rampertaap EM453 HQ 
M Silvennan,OOM RFFO 
L Srmth OOM FtFFO 
S Grace ER,RFFO 
T Reeves AEI 
G Kleeman EPA 
J Swanson,CDPHE 
A Pnmn>se EG&G 
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